

Dar Tech — MVP & Acceptance Baseline

Implementation planning for the confirmed system scope

Status: Proposed implementation scope based on the confirmed requirements. This is a planning document, not an additional source of business requirements.

1. MVP Goal

Deliver one professional online system that can manage a project from creation through customer/team assignment, commercial records, serial/license, activation, warranty, follow-up and finance visibility, with customer resources available through a portal.

2. MVP Feature Groups

Priority	Feature group	Acceptance direction
P0	Projects	Create and manage project; customer(s), team, source, dates, agreement amount.
P0	Customers	Create/manage customers; support multiple customers per project.
P0	Team assignments	Assign multiple developers/testers/client-facing members and show roles.
P0	Contracts & invoices	Attach records/files to project.
P0	Payments / finance	Record expected/received money and link it to invoice/project.
P0	Serial / license	Generate serial online and associate it with project/customer; validation component.
P0	Activation / warranty	Activation date starts warranty; duration/coverage/end tracked.
P0	Follow-up	Automatic reminders + follow-up result recording.
P0	Renewal / update	Separate date/duration and reminders.
P0	Client portal	Customer can access their resources/files.
P0	Responsive web	Usable on laptop and mobile.
P1	Dashboard	Operational summary of projects, warranty, follow-ups and finance.
P1	Reports	Derived reporting after core records are stable.
P1	Audit log	Recommended for operational/security accountability; not explicit in source.

3. Acceptance Principles

- All core records remain connected; users should not need to duplicate the same business data across unrelated screens.
- Multiple customers, developers and testers are supported per project.
- Project roles are visible.
- Warranty start is derived from/anchored to activation, not delivery.
- Warranty and Update/Renewal have separate lifecycle dates.
- Finance can show upcoming money and its expected timing.
- Client resources are associated with the correct customer/project context.

- The interface is professional, responsive and usable online.

4. Next Phase — Explicitly Planned for Expansion

The next requirements phase will add and define SSO, an account/profile for each employee, permissions/RBAC, employee-level access, stronger identity/security controls, and additional features. These are intentionally not backdated into the confirmed baseline.