

Dar Tech — Project Lifecycle & Workflow

Confirmed business process from project creation through warranty, follow-up and finance

Status: Confirmed workflow. Detailed implementation mechanics remain to be specified later.

1. End-to-End Lifecycle

Step	Stage	Confirmed behavior
01	Create Project	Project name and core project record.
02	Assign Customer(s)	Create/select customer using name, phone and optional email; multiple customers supported.
03	Assign Team	Assign developers, testers and customer-facing team members; multiple people per role supported.
04	Record Source	Record who/where the customer came from.
05	Set Timeline	Record work start and expected delivery; timeline/phases concept is confirmed.
06	Set Agreement	Record agreed project amount and connect it to contract/invoice.
07	Contract & Invoice	Upload/associate the commercial documents with the project.
08	Serial / License	Generate serial online and associate license/validation data.
09	Delivery	Record project delivery.
10	Activation	Record activation date; this date starts warranty.
11	Warranty	Track duration, end date, coverage and covered cases.
12	Follow-up	System reminds the responsible person before warranty/renewal and for periodic follow-up.
13	Renewal / Update	Track update/renewal separately from warranty.
14	Finance	Track expected money, dates, invoice/payment relationships and future visibility.
15	Client Portal	Provide customer resources/files through the portal.

2. Relationship Logic

- Project ↔ Customer: many-to-many is required by the business rule because multiple customers may be on one project.
- Project ↔ Team Member: a project may have multiple developers/testers/customer-facing members, with the role recorded per project.
- Project → Contract / Invoice: commercial documents are attached to the project.
- Invoice → Payment: the financial flow must distinguish the invoice from the money actually received.
- Project/Customer → Serial/License: serial and license information is connected to the project and customer.
- Activation → Warranty: activation is the source date for warranty.
- Warranty/Renewal → Follow-up: upcoming dates trigger follow-up activity.

- Expected Payments → Finance: upcoming money feeds financial visibility.

3. Key Timing Rule

Delivery and activation are different events. The transcript explicitly establishes that warranty begins at activation. Therefore the system must not automatically use delivery date as warranty start date.